
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:22 AM
Run date

Time

Reviewer: Soheilifard, Saman 18-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 075 Date: 14-Apr-2011 Thursday

Approved Date:

Shift Hours: 09:00 AM 05:30 PM Break: 00:30 Over Time:

Const Calendar Day: 583

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

ABF's crew continue the splice bolting operation at splice #1 North, East and South tower. David and Tony
work on tensioning the longitudinal stiffener splice plate bolts on skin C-D corner inside the East tower
using the electrical wrench. Roger and Ryan finished tensioning the skin C-D of South tower and they
moved into the West tower to work on the skin C-D corner.

Torque varification at the following location:
-Top and bottom longitudinal stiffener on skin C4,5 and D1 in the East tower.
-Skin C-D corner in the South tower.

Note:
-Completed torque varification on all of the bolts at splice #1 South tower.
-Completed torque varification on all of the bolts at splice #1 East tower.

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00
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